2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line
item projects only)

3/22/2022, 7:32 AM
Notes: 1) The purpose of this list is to show which projects being advanced by local agencies have met the eligibility requirements of the
federal Highway Bridge Program and have been prioritized for funding by the Department in cooperation with local agencies for
funding.
2) Please see the Local Assistance web site for the most current listings:

http://www.dot.ca.gov/hg/LocalPrograms/hbrr99/HBP_FSTIP.html

3) Contractual funding levels are determined at time of federal authorization/obligation for given phase of work. For details see
Chapter 3 of the Local Assistance Procedures Manual.

4) For FTIP/FSTIP purposes, Federal Highway Bridge Program (HBP) funding constraint is managed by Caltrans.

5) Prop 1B bond funds (Local Seismic Safety Retrofit Program (LSSRP)) used for matching federal funds are also managed by
Caltrans.

6) Financial constraint of LOCAL matching funds (including regional STIP funds) and LOCAL Advance Construction (AC) is the
responsibility of the MPOs and their local agencies.

7) Some projects show that they are programmed using State STP funds. These funds are HBP funds transferred to the STP for
bridge work that is not ordinarily eligible for HBP funds. See the HB Program Guidelines for details. Do not confuse these STP
funds with Regional STP funds.

8) Corrections to this report should be addressed to the District Local Assistance Engineer:

http://www.dot.ca.gov/hg/LocalPrograms/dlae.htm

Note id: 12


http://www.dot.ca.gov/hq/LocalPrograms/dlae.htm
http://www.dot.ca.gov/hq/LocalPrograms/hbrr99/HBP_FSTIP.html

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item
projects only)
District: 12 County: Orange
Responsible Agency \ Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total \

Mission Viejo BRIDGE NO. 55C0215 L&R, LA PAZ RD, OVER SCRRA,BNSF RY,AMTRAK, 200' NE MUIRLANDS BLVD. Widen bridges from 2 lanes to 3
lanes. RTP ID = ORA000173

Fed Proj: BHLS-5451(023)

Phase Summary: Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
PE 1,224,558 1,224,558
R/W 633,000 633,000
CON 6,122,792 6,122,792
Total 1,857,558 6,122,792 7,980,350
Fund Source Summary: Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
Fed $ 1,540,041 5,420,508 6,960,549
Local Match 317,517 702,284 1,019,801
LSSRP Bond
Local AC 5,420,508 -5,420,508
Total 1,857,558 6,122,792 7,980,350
PE Summary: Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
Fed $ 979,646 979,646
Local Match 244,912 244,912
LSSRP Bond
Local AC
Total 1,224,558 1,224,558
Phase Funding Details:
Proj id Funds Src Phase Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
1776 HBP PE 436,532 436,532
Local Match 109,133 109,133
Fed. Reimb. Rate: 80.00% Total: m
1777 HBP PE 543,114 543,114
Local Match 135,779 135,779
Fed. Reimb. Rate: 80.00% Total: m
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2020/21-2025/26 Highway Bridge Program
See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item

projects only)

District: 12 County: Orange
Responsible Agency ‘ Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total ‘
R/W Summary: Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
Fed $ 560,395 560,395
Local Match 72,605 72,605
LSSRP Bond
Local AC
Total 633,000 633,000
Phase Funding Details:
Projid  Funds Src Phase Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
1776 HBP R/W 325,171 325,171
Local Match 42,129 42,129
Fed. Reimb. Rate: 88.53% Moving R/W funding into fundable element of the FTIP. Correct match rate. Total: 367,300
1776 HBP R/W -293,840 -293,840
Local Match -73,460 -73,460
Fed. Reimb. Rate: 80.00% Moving R/W funding into fundable element of FTIP. Correct match rate. Total: 367,300
1776 HBP R/W 293,840 293,840
Local Match 73,460 73,460
Fed. Reimb. Rate: 80.00% Total: 367,300
1777 HBP R/W 235,224 235,224
Local Match 30,476 30,476
Fed. Reimb. Rate: 88.53% Move R/W to fundable element of FTIP. Correct match rate. Total: 265,700
1777 HBP R/W -212,560 -212,560
Local Match -53,140 -563,140
Fed. Reimb. Rate: 80.00% Move R/W to fundable element of FTIP. Correct match rate. Total: -265.700
1777 HBP R/W 212,560 212,560
Local Match 53,140 53,140
Fed. Reimb. Rate: 80.00% Total: 265,700
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2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item
projects only)

District: 12 County: Orange
Responsible Agency ‘ Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total ‘
CON Summary: Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
Fed $ 5,420,508 5,420,508
Local Match 702,284 702,284
LSSRP Bond
Local AC 5,420,508 -5,420,508
Total 6,122,792 6,122,792
Phase Funding Details:
Projid  Funds Src Phase Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
1776 HBP CON 5,420,508 -5,420,508
Local Match 702,284 -702,284
Fed. Reimb. Rate: 88.53% 10/21/2021 DLA-Admin: Moved CON AC conversion from Beyond to FFY 22/23. Ready to Advertise. Total:
1776 Local AC (HBP) CON -5,420,508 5,420,508 -5,420,508 5,420,508
Local Match -702,284 702,284 -702,284 702,284
Fed. Reimb. Rate: 88.53% 10/5/2021 Jonathan Lawhead: AC CON moved from FFY 20/21 to FFY 21/22. Ready to Advertise. Total:
1776 Local AC (HBP) CON 5,420,508 -5,420,508
Local Match 702,284 -702,284
Fed. Reimb. Rate: 88.53% 11/5/2020 DLA-Admin: AC CON moved from Beyond to FFY 20/21. Total:
1776 HBP CON -2,415,388 2,415,388
Local Match -312,939 312,939

Fed. Reimb. Rate: 88.53%

11/5/2020 DLA-Admin: Ready to Advertise. CON funds moved from FFY 23/24 to Beyond. Action taken to financially constrain the FTIP 14t
(PUSH). Attempt will be made to program this project in year shown.

1776 HBP
Local Match
Fed. Reimb. Rate: 88.53%

CON -2,415,388 2,415,388
-312,939 312,939

11/5/2020 DLA-Admin: Ready to Advertise. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP Total:
(PUSH). Attempt will be made to program this project in year shown.

1776 HBP
Local Match
Fed. Reimb. Rate: 88.53%

CON -2,415,388 2,415,388
-312,939 312,939

11/4/2020 DLA-Admin: Ready to Advertise. CON funds moved from FFY 21/22 to 22/23. Action taken to financially constrain the FTIP Total:
(PUSH). Attempt will be made to program this project in year shown.

1776 HBP
Local Match
Fed. Reimb. Rate: 88.53%

CON -5,420,508 5,420,508
-702,284 702,284

11/3/2020 DLA-Admin: Ready to Advertise. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP Total:
(PUSH). Attempt will be made to program this project in year shown.

Caltrans, Division of Local Assistance
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2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item

projects only)

District: 12 County: Orange
Responsible Agency ‘ Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total ‘
1776 HBP CON 5,420,508 -5,420,508
Local Match 702,284 -702,284
Fed. Reimb. Rate: 88.53% 10/29/2020 DLA-Admin: Remove CON AC in FFY 20/21. Action taken to financially constrain the program. Total:
1776 Local AC (HBP) CON -5,420,508 5,420,508
Local Match -702,284 702,284
Fed. Reimb. Rate: 88.53% 10/29/2020 DLA-Admin: Remove CON AC in FFY 20/21. Action taken to financially constrain the program. Total:
1776 Local AC (HBP) CON 5,420,508 -5,420,508
Local Match 702,284 -702,284
Fed. Reimb. Rate: 88.53% 10/16/2020 DLA-Admin: AC funds moved to 20/21 to advance CON Total:
1776 HBP CON -2,415,388 2,415,388
Local Match -312,939 312,939
Fed. Reimb. Rate: 88.53% 10/31/2019 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain = 144:
the FTIP (PUSH). Attempt will be made to program this project in year shown.
1776 HBP CON -2,415,388 2,415,388
Local Match -312,939 312,939
Fed. Reimb. Rate: 88.53% 10/30/2019 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain = 145:
the FTIP (PUSH). Attempt will be made to program this project in year shown.
1776 HBP CON
Local Match
Fed. Reimb. Rate: 88.53% 10/25/2018 DLA-Admin: Ready to Advertise. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP 1.
(PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle
migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.
1776 HBP CON
Local Match
Fed. Reimb. Rate: 88.53% 10/24/2017 DLA-Admin: Ready to Advertise. CON funds moved from FFY 17/18 to 18/19. Action taken to financially constrain the FTIP  145/-
(PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle
migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.
1776 HBP CON
Local Match
Fed. Reimb. Rate: 88.53% 12/4/2019 Linda Newton: Fund line has not failed to deliver. Total:

10/17/2018 DLA-Admin: Fund line failed to deliver.

10/4/2017 Ben Moghadasi: Ready to Advertise. CON funds moved from FFY 16/17 to 17/18. As requested in September 2017 Survey.
8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in
the current FTIP cycle.
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2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item

projects only)

District: 12 County: Orange
Responsible Agency ‘ Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total ‘
1776 HBP CON
Local Match
Fed. Reimb. Rate: 88.53% 12/4/2019 Linda Newton: Fund line has not failed to deliver. Total:
10/17/2018 DLA-Admin: Fund line failed to deliver.
10/29/2015 DLA-Admin: Ready to Advertise. CON funds moved from FFY 15/16 to 16/17. Action taken to financially constrain the FTIP
(PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle
migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.
1776 HBP CON
Local Match
Fed. Reimb. Rate: 88.53% 3/22/2015 DLA-Admin: Project not ready to Advertise. CON funds moved from FFY 14/15 to 15/16. Project Nearly ready to advertise. Total:
8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in
the current FTIP cycle.
1776 HBP CON
Local Match
Fed. Reimb. Rate: 88.53% 9/17/2014 Ben Moghadasi: Ready to Advertise. CON funds moved from FFY 13/14 to 14/15. As requested in September 2014 Survey.  Tyg:
8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in
the current FTIP cycle.
1776 HBP CON
Local Match
Fed. Reimb. Rate: 88.53% 6/4/2014 Linda Newton: Ready to Advertise. CON funds moved from FFY 15/16 to 13/14. Project ready to advertise. 8/17/2017 Total:
DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the
current FTIP cycle.
1776 HBP CON
Local Match
Fed. Reimb. Rate: 88.53% 3/30/2014 DLA-Admin: Ready to Advertise. CON funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP Total:
(PUSH). Attempt will be made to program this project in year shown. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle
migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.
1776 HBP CON
Local Match
Fed. Reimb. Rate: 88.53% 3/30/2014 DLA-Admin: Ready to Advertise. CON funds moved from FFY 13/14 to 14/15. Action taken to financially constrain the FTIP Total:
(PUSH). Attempt will be made to program this project in year shown. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle
migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.
1776 HBP CON
Local Match
Fed. Reimb. Rate: 88.53% 11/22/2013 Linda Newton: Ready to Advertise. CON funds moved from FFY 14/15 to 13/14. Project ready to advertise. 8/17/2017 Total:

DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the
current FTIP cycle.
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2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item

projects only)

District: 12 County: Orange
Responsible Agency \ Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total \
1776  HBP CON
Local Match

Fed. Reimb. Rate: 88.53%

11/13/2013 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 13/14 to 14/15. Action taken to financially constrain = 144
the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP
cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.

1776 HBP
Local Match
Fed. Reimb. Rate: 88.53%

CON

10/7/2013 Ben Moghadasi: NEARLY Ready to Advertise. CON funds moved from FFY 12/13 to 13/14. As requested in September 2013 44
Survey. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact
funds in the current FTIP cycle.

1776 HBP CON 2,415,388 -2,415,388
Local Match 312,939 -312,939
Fed. Reimb. Rate: 88.53% 9/26/2011 Ben Moghadasi: NEARLY Ready to Advertise. CON funds moved from FFY Beyond to 12/13. As requested in September Total:
2011 Survey.
1776 HBP CON -2,415,388 2,415,388
Local Match -312,939 312,939
Fed. Reimb. Rate: 88.53% 4/5/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to Beyond. Action taken to financially Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.
1776 HBP CON
Local Match

Fed. Reimb. Rate: 88.53%

10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. 8/21/2015 DLA-Admin: Fundline  T4tq-
zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.

1776 HBP
Local Match
Fed. Reimb. Rate: 88.53%

CON

10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 12/13. 8/21/2015 DLA-Admin: Fundline  T4tq:
zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.

1776 HBP
Local Match
Fed. Reimb. Rate: 88.53%

CON

10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 10/11 to 11/12. 5/10/2013 DLA-Admin: Fundline  qtq:
zeroed out due to FTIP cycle migration: 2010/11-15/16 to 2012/13-17/18. This does not impact funds in the current FTIP cycle.

1776 HBP CON 2,415,388 -2,415,388
Local Match 312,939 -312,939

Fed. Reimb. Rate: 88.53% 10/6/2009 Reza Fereshtehnejad: CON funds moved from FFY Beyond to 10/11. As requested in October 2009 Survey. Total:
1776 HBP CON -2,415,388 2,415,388
Local Match -312,939 312,939

Fed. Reimb. Rate: 88.53%

12/18/2007 DLA-Admin: CON funds moved from FFY 2010/11 to Beyond. Action taken to financially constrain the FTIP (PUSH). HBP Total:
project is not ready to advertise.
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See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item

2020/21-2025/26 Highway Bridge Program

projects only)

District: 12 County: Orange
Responsible Agency ‘ Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total ‘
1776 HBP CON 2,415,388 2,415,388
Local Match 312,939 312,939
Fed. Reimb. Rate: 88.53% Total: 728,327
1777 HBP CON -3,005,120 3,005,120
Local Match -389,345 389,345
Fed. Reimb. Rate: 88.53% 11/5/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to Beyond. Action taken to financially Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.
1777 HBP CON -3,005,120 3,005,120
Local Match -389,345 389,345
Fed. Reimb. Rate: 88.53% 11/5/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 22/23 to 23/24. Action taken to financially Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.
1777 HBP CON -3,005,120 3,005,120
Local Match -389,345 389,345
Fed. Reimb. Rate: 88.53% 11/4/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to 22/23. Action taken to financially Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.
1777 HBP CON -3,005,120 3,005,120
Local Match -389,345 389,345
Fed. Reimb. Rate: 88.53% 10/31/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.
1777 HBP CON -3,005,120 3,005,120
Local Match -389,345 389,345
Fed. Reimb. Rate: 88.53% 10/30/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to 20/21. Action taken to financially Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.
1777 HBP CON
Local Match
Fed. Reimb. Rate: 88.53% 10/25/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due
to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.
1777 HBP CON
Local Match
Fed. Reimb. Rate: 88.53% 10/24/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to 18/19. Action taken to financially Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due
to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.
1777 HBP CON
Local Match
Fed. Reimb. Rate: 88.53% 10/4/2017 Ben Moghadasi: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to 17/18. As requested in September Total:

2017 Survey. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not
impact funds in the current FTIP cycle.
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See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item

2020/21-2025/26 Highway Bridge Program

projects only)

District: 12 County: Orange
Responsible Agency ‘ Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total ‘
1777 HBP CON
Local Match
Fed. Reimb. Rate: 88.53% 10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to 16/17. Action taken to financially Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due
to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.
1777 HBP CON
Local Match
Fed. Reimb. Rate: 88.53% 3/22/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to 15/16. Project Nearly ready to advertise.  Tqtg:
8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in
the current FTIP cycle.
1777 HBP CON
Local Match
Fed. Reimb. Rate: 88.53% 9/17/2014 Ben Moghadasi: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to 14/15. As requested in September Total:
2014 Survey. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not
impact funds in the current FTIP cycle.
1777 HBP CON
Local Match
Fed. Reimb. Rate: 88.53% 6/4/2014 Linda Newton: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to 13/14. Project ready to advertise. Total:
8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in
the current FTIP cycle.
1777 HBP CON
Local Match
Fed. Reimb. Rate: 88.53% 3/30/2014 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to 15/16. Action taken to financially Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/17/2017 DLA-Admin: Fundline zeroed out due
to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.
1777 HBP CON
Local Match
Fed. Reimb. Rate: 88.53% 3/30/2014 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to 14/15. Action taken to financially Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/17/2017 DLA-Admin: Fundline zeroed out due
to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.
1777 HBP CON
Local Match
Fed. Reimb. Rate: 88.53% 11/22/2013 Linda Newton: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to 13/14. Project ready to advertise. Total:
8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in
the current FTIP cycle.
1777 HBP CON
Local Match
Fed. Reimb. Rate: 88.53% 11/13/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to 14/15. Action taken to financially Total:

constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/17/2017 DLA-Admin: Fundline zeroed out due
to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.
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See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item

2020/21-2025/26 Highway Bridge Program

projects only)

District: 12 County: Orange
Responsible Agency ‘ Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total ‘
1777 HBP CON
Local Match
Fed. Reimb. Rate: 88.53% 10/7/2013 Ben Moghadasi: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. As requested in September Total:
2013 Survey. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not
impact funds in the current FTIP cycle.
1777 HBP CON 3,005,120 -3,005,120
Local Match 389,345 -389,345
Fed. Reimb. Rate: 88.53% 9/26/2011 Ben Moghadasi: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 12/13. As requested in September  q4-
2011 Survey.
1777 HBP CON -3,005,120 3,005,120
Local Match -389,345 389,345
Fed. Reimb. Rate: 88.53% 4/5/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to Beyond. Action taken to financially Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.
1777 HBP CON
Local Match
Fed. Reimb. Rate: 88.53% 10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. 8/21/2015 DLA-Admin: Fundline  T4tq:
zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.
1777 HBP CON
Local Match
Fed. Reimb. Rate: 88.53% 10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 12/13. 8/21/2015 DLA-Admin: Fundline  1qtq:
zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.
1777 HBP CON
Local Match
Fed. Reimb. Rate: 88.53% 10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 10/11 to 11/12. 5/10/2013 DLA-Admin: Fundline 1qtq:
zeroed out due to FTIP cycle migration: 2010/11-15/16 to 2012/13-17/18. This does not impact funds in the current FTIP cycle.
1777 HBP CON 3,005,120 -3,005,120
Local Match 389,345 -389,345
Fed. Reimb. Rate: 88.53% 10/6/2009 Reza Fereshtehnejad: CON funds moved from FFY Beyond to 10/11. As requested in October 2009 Survey. Total:
1777 HBP CON -3,005,120 3,005,120
Local Match -389,345 389,345
Fed. Reimb. Rate: 88.53% 12/18/2007 DLA-Admin: CON funds moved from FFY 2010/11 to Beyond. Action taken to financially constrain the FTIP (PUSH). HBP Total:
project is not ready to advertise.
1777 HBP CON 3,005,120 3,005,120
Local Match 389,345 389,345
Fed. Reimb. Rate: 88.53% Total: 3,394,465
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2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item
projects only)

District: 12 County: Orange
Responsible Agency \ Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total \
Santa Ana BRIDGE NO. 55C0513, FAIRVIEW STREET OVER SANTA ANA RIVER CHANNEL, 0.2 Ml S/O WESTMINSTER AV.  Bridge Replacement.

Replace existing 4 lane bridge with 6 lane bridge. Project must appear in 20 yr RTP.
Fed Proj: BRLS-5063(153)

Phase Summary: Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
PE 2,437,000 2,437,000
R/W
CON 21,114,000 21,114,000
Total 2,437,000 21,114,000 23,551,000
Fund Source Summary: Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
Fed $ 2,157,476 18,692,224 20,849,700
Local Match 279,524 2,421,776 2,701,300
LSSRP Bond
Local AC
Total 2,437,000 21,114,000 23,551,000
PE Summary: Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
Fed $ 2,157,476 2,157,476
Local Match 279,524 279,524
LSSRP Bond
Local AC
Total 2,437,000 2,437,000
Phase Funding Details:
Proj id Funds Src Phase Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
4034 HBP PE
Local Match
Fed. Reimb. Rate: 88.53% 3/21/2018 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 17/18 to 16/17. Funds obligated in FFY 16/17. Total:
8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in
the current FTIP cycle.
4034 HBP PE
Local Match
Fed. Reimb. Rate: 88.53% 10/5/2017 Ben Moghadasi: Not ready to ad within 6 months. PE funds moved from FFY 16/17 to 17/18. As requested in September Total:
2017 Survey. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not
impact funds in the current FTIP cycle.
4034 HBP PE 1,604,806 1,604,806
Local Match 207,920 207,920
Fed. Reimb. Rate: 88.53% 6/6/2016 Linda Newton: Revised Ex. 6A for replacement project approved. Total: m
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2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item

projects only)

District: 12 County: Orange
Responsible Agency ‘ Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total ‘
4034 HBP PE 552,670 552,670
Local Match 71,604 71,604
Fed. Reimb. Rate: 88.53% 10/12/2012 Linda Newton: New eligible project. Total: 624,274
CON Summary: Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
Fed $ 18,692,224 18,692,224
Local Match 0 2,421,776 2,421,776
LSSRP Bond
Local AC
Total 21,114,000 21,114,000
Phase Funding Details:
Proj id Funds Src Phase Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
4034 HBP CON -18,692,224 18,692,224
Local Match -2,421,776 2,421,776
Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 25/26 to Beyond. Action taken to financially Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.
4034 HBP CON -18,692,224 18,692,224
Local Match -2,421,776 2,421,776
Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 24/25 to 25/26. Action taken to financially Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.
4034 HBP CON -18,692,224 18,692,224
Local Match -2,421,776 2,421,776
Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to 24/25. Action taken to financially Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.
4034  HBP CON 9,346,112 9,346,112
Local Match -1,210,888 1,210,888
Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 22/23 to 23/24. Action taken to financially Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.
4034 HBP CON -9,346,112 9,346,112
Local Match -1,210,888 1,210,888
Fed. Reimb. Rate: 88.53% 10/27/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to 22/23. Action taken to financially Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.
4034 HBP CON -9,346,112 9,346,112
Local Match -1,210,888 1,210,888
Fed. Reimb. Rate: 88.53% 10/19/2021 DLA-Admin: Project subject to Mid-Level Programming Policies Total:
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2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item

projects only)

District: 12 County: Orange
Responsible Agency ‘ Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total ‘
4034 HBP CON 18,692,224 -18,692,224
Local Match 2,421,776 -2,421,776
Fed. Reimb. Rate: 88.53% 9/30/2021 Jonathan Lawhead: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 21/22. As requested in Total:
September 2021 Status.
4034 HBP CON -18,692,224 18,692,224
Local Match -2,421,776 2,421,776
Fed. Reimb. Rate: 88.53% 10/13/2020 DLA-Admin: CON funds pushed to Beyond due to required High Cost Agreement. Rank override to 1C. Total:
4034 HBP CON 6,612,306 6,612,306
Local Match 856,694 856,694
Fed. Reimb. Rate: 88.53% 9/21/2020 Anh Nghiem: Agency requested additional CON funds in September 2020 survey Total: 7,469,000
4034 HBP CON 12,079,919 -12,079,919
Local Match 1,565,082 -1,565,082
Fed. Reimb. Rate: 88.53% 9/21/2020 Anh Nghiem: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 21/22. As requested in September Total:
2020 Survey.
4034 HBP CON -12,079,919 12,079,919
Local Match -1,565,082 1,565,082
Fed. Reimb. Rate: 88.53% 10/25/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.
4034 HBP CON -12,079,919 12,079,919
Local Match -1,565,082 1,565,082
Fed. Reimb. Rate: 88.53% 10/25/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.
4034 HBP CON -12,079,919 12,079,919
Local Match -1,565,082 1,565,082
Fed. Reimb. Rate: 88.53% 10/25/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to 20/21. Action taken to financially Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.
4034  HBP CON 12,079,919 12,079,919
Local Match 1,565,082 -1,565,082
Fed. Reimb. Rate: 88.53% 10/5/2017 Ben Moghadasi: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 19/20. As requested in September  144:
2017 Survey.
4034 HBP CON -12,079,919 12,079,919
Local Match -1,565,082 1,565,082
Fed. Reimb. Rate: 88.53% 10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to Beyond. Action taken to financially Total:

constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.
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2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item

projects only)

District: 12 County: Orange
Responsible Agency ‘ Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total ‘
4034 HBP CON
Local Match
Fed. Reimb. Rate: 88.53% 10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due
to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.
4034 HBP CON 12,079,919 -2,763,350 9,316,569
Local Match 1,565,082 -358,021 1,207,060
Fed. Reimb. Rate: 88.53% 9/21/2016 Ben Moghadasi: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 18/19. As requested in September  q4- 10,523,629
2016 Survey.
4034 HBP CON -2,763,350 2,763,350
Local Match -358,021 358,021
Fed. Reimb. Rate: 88.53% 10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to Beyond. Action taken to financially Total:
constrain the FTIP (PUSH).
4034 HBP CON 2,763,350 2,763,350
Local Match 358,021 358,021
Fed. Reimb. Rate: 88.53% 10/12/2012 Linda Newton: New eligible project. Total: 3,121,371
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2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item
projects only)
District: 12 County: Orange
Responsible Agency \ Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total \

MPO Summary: Orange County Transportation Authority

Number of Projects: 2

Total Costs:
Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
Fed $ 3,697,517 5,420,508 18,692,224 27,810,249
Local Match 597,041 702,284 0 2,421,776 3,721,101
LSSRP Bond
Local AC 5,420,508  -5,420,508
Total for all Phases 4,294,558 6,122,792 21,114,000 31,531,350
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